



2005 Hanscom Field ESPR

Draft Schedule (2.14.05)
The Hanscom Field Environmental Status and Planning Report (ESPR) is a prospective and retrospective analysis prepared every five years as required by MEPA.  The ESPR includes studies of aviation forecasts, noise, air quality, traffic, cultural and historical sites, and reports on existing infrastructure, Hanscom’s capital program, local and regional planning, and wetlands and wildlife.
Based on our recent experience with the 2000 ESPR and the associated public involvement program, we have identified a range of opportunities to simplify and improve the 2005 ESPR.  We will also be working with MEPA, the Minute Man National Historical Park, and the HATS Environmental Subcommittee to consider options to streamline and improve the community involvement component of the process

This schedule will allow Massport to (1) more easily build on the extensive analyses developed for the 2000 ESPR, (2) accomplish all data collection in 2005, and (3) facilitate filing of the Draft 2005 ESPR in 2006, resulting in a more timely analysis.

As we did with the 2000 ESPR, our goal is to further develop the technical information so that it will continue to be a resource for the community and Massport.  Following is a draft schedule for the 2005 ESPR.  

2005
February-March
Prepare proposed MEPA Scope (Meet with MEPA, MMNHP, HATS and other interested parties to receive comments on the Draft Scope for the 2005 ESPR)
March 31
File MEPA Scope and initiate 45-Day Public Review Period
April
Massport and MEPA Scope Consultation sessions
May 
MEPA Scope Certificate issued
June-September
Prepare RFP for consultant selection.  Interview consultants and execute the contract
September-December
Data Collection
2006

January-April
Data collection
April 
Draft 2005 ESPR filing

May – June
60-Day Public Review/Comment Review


Four Massport Meetings:

(1) Introduction/Overview, Aviation Activity Levels, Regional Context

(2) Airport Facilities and Infrastructure, Airport Planning, Wetlands/Wildlife/Water Quality, Sustainable Development

(3) Ground Transportation, Air Quality

(4) Noise, Cultural and Historical Resources

June


MEPA Consultation Session:


June 30
Close of Comments

Mid-July
MEPA Certificate

August-December
Preparation of Final ESPR 

2007
January
Filing of Final 2005 ESPR

January-February
45-Day Public Comment Period
· 45 day comment period

· Massport public meeting: early February
· MEPA Consultation session mid February
February 28
Close of Comments

Early-March 
MEPA Certificate


